
ID Task Name Duration Baseline Start Actual Start Actual Start
Variance

Actual Finish Baseline Finish Projected
Finish

Projected Finish
Variance

1 Regional Solid Waste and Recycling Master Plan 417 days Fri 5/31/24 Fri 5/31/24 -133 NA Sun 3/9/25 Thu 6/5/25 -141

2 Client Service Planner 0 days Fri 5/31/24 Fri 5/31/24 0 Fri 5/31/24 Fri 5/31/24 Fri 5/31/24 0

3 Task 1 - Project Introduction and Kick-off Meeting 417 days Fri 5/31/24 Fri 5/31/24 -14 NA Sun 3/9/25 Thu 6/5/25 -141

11 Task 2 - Evaluate existing Solid Waste Disposal and Recycling 
Processes and Resources in Broward County

124 days Thu 6/20/24 Fri 8/9/24 -100 NA Fri 8/16/24 Wed 11/27/24 -103

17 Task 3 - Financial Overview 61 days Thu 6/20/24 Thu 10/31/24 -133 NA Thu 11/7/24 Mon 12/23/24 -119

21 Task 4 - Future Needs Assessment 159 days Tue 7/2/24 Fri 8/2/24 -119 NA Fri 8/23/24 Fri 12/20/24 -119

25 Task 5 - Regulatory Requirements and Policy Review 133 days Thu 6/20/24 Fri 8/2/24 -94 NA Tue 8/27/24 Wed 11/27/24 -93

29 Task 6 - Recommendations and Findings 46 days Thu 9/26/24 Sat 12/21/24 -86 NA Tue 11/5/24 Thu 1/30/25 -86

33 Task 7 - Implementation Plan and Timelines 41 days Tue 10/22/24 Thu 1/16/25 -86 NA Wed 11/27/24 Fri 2/21/25 -86

37 Task 8 - Education and Outreach 93 days Thu 6/20/24 Sun 9/15/24 -87 NA Fri 9/20/24 Fri 12/6/24 -77

41 Task 9 - Identify Innovative and Future Technologies 109 days Mon 8/12/24 Fri 9/6/24 -77 NA Thu 9/26/24 Wed 12/11/24 -76

45 Task 10 - Highlight Natural Areas Near Facilities 60 days Tue 10/22/24 Tue 11/12/24 -42 NA Mon 11/25/24 Fri 1/3/25 -39

49 Task 11 - Preparation of Draft Master Plan 8 days Wed 11/27/24 Fri 2/21/25 -86 NA Wed 12/4/24 Fri 2/28/25 -86

52 Task 12 - Conduct Workshops 272 days Fri 7/26/24 Fri 8/2/24 -86 NA Fri 1/3/25 Tue 4/1/25 -88

61 Task 13 - Preparation of Final Master Plan 30 days Sat 1/4/25 Tue 4/1/25 -87 NA Thu 1/30/25 Mon 4/28/25 -88

63 Task 14 - Develop Plan of Operations 43 days Thu 1/30/25 Mon 4/28/25 -88 NA Sun 3/9/25 Thu 6/5/25 -88

67 Task 15 - Facility Maintenance 43 days Thu 1/30/25 Mon 4/28/25 -88 NA Sun 3/9/25 Thu 6/5/25 -88

71 Task 16 - Project Management 417 days Fri 5/31/24 Fri 5/31/24 0 NA Sun 3/9/25 Thu 6/5/25 -88
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